
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 01/27/2016

ESTIMATE SUMMARY 17:13:29

CONTID: C17866         ESTIMATE NO: 0010 PROG 2005

PCN: 17866-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

120TH AVE CONNECTION-PHASE II PERCENT TIME:

PROJECT NO: STA1281-012                   

120TH AVE CONNECTION-PHASE II

NAME OF ROAD:  

PROJECT COUNTIES: BROOMFIELD, REGION 6

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 12/31/2015 DATE TIME STARTED 04/27/2015

6663 COLORADO BLVD. DATE LET 09/18/2014 DATE WORK BEGAN 04/27/2015

 DATE AWARDED 10/27/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 11/17/2014 DATE ACCEPTED

COMMERCE CITY CO 80022     (303)287-8905 DATE NOTICE TO PROCEED 04/27/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 22,984,360.13 PARTICIPATING $ $ 162,036.62

AWARD PROJECT AMT: 21,384,504.95 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -9,495.96

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,861.10

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

23.20

WORK DAYS

WORK DAYS

14.86%

19,569,826.45

162,036.62

152,540.66

147,679.56

$

$

$

$

3,414,533.68

0.00

3,414,533.68

223,184.63

3,637,718.31

-87,436.01

0.00

3,550,282.30

0.00

AMOUNT DUE 3,550,282.30 147,679.56

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 147,679.56

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

145.0 TIME ALLOW: 625

ORIG TIME ALLOW: 625
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PCN: 17866-BID    ESTIMATE RUN 01/27/2016

PROJECT: STA1281-012                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:13:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 3.600

0.000

201-00001  
 

3,834.003.600

0.00

7.200

ACRE

1,065.00000

0010 *Removal of Debris 1.000

0.000

201-00005  
 

16,000.001.000

0.00

1.000

L S 

16,000.00000

0015 *Removal of Tree 165.000

0.000

202-00010  
 

43,725.00165.000

0.00

165.000

EACH

265.00000

0020 Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

12.000

EACH

900.00000

0025 Removal of Manhole 0.000

0.000

202-00021  
 

0.000.000

0.00

19.000

EACH

640.00000

0030 Removal of Pipe 926.000

0.000

202-00035  
 

12,038.00926.000

0.00

12,498.000

LF  

13.00000

0035 *Removal of Delineator 13.000

0.000

202-00090  
 

68.2513.000

0.00

26.000

EACH

5.25000

0040 *Removal of Concrete Median Cover Material 1,313.000

286.000

202-00190  
 

6,795.751,599.000

1,215.50

1,825.000

SY  

4.25000

0045 *Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

548.000

SY  

5.30000

0050 *Removal of Gutter 28.000

0.000

202-00202  
 

294.0028.000

0.00

30.000

LF  

10.50000

0055 *Removal of Curb and Gutter 3,811.000

1,710.000

202-00203  
 

26,224.755,521.000

8,122.50

6,844.000

LF  

4.75000
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PCN: 17866-BID    ESTIMATE RUN 01/27/2016

PROJECT: STA1281-012                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:13:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Concrete Curb Ramp 12.000

0.000

202-00206  
 

102.0012.000

0.00

97.000

SY  

8.50000

0065 *Removal of Concrete Pavement 164.000

0.000

202-00210  
 

2,624.00164.000

0.00

494.000

SY  

16.00000

0070 *Removal of Asphalt Mat 11,371.000

222.000

202-00220  
 

42,894.1011,593.000

821.40

35,431.000

SY  

3.70000

0075 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

9,038.000

SY  

2.05000

0080 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

2,500.000

SF  

2.40000

0085 *Removal of Power Pole 1.000

0.000

202-00710  
 

265.001.000

0.00

1.000

EACH

265.00000

0090 *Removal of Ground Sign 4.000

0.000

202-00810  
 

320.004.000

0.00

32.000

EACH

80.00000

0095 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

2.000

EACH

80.00000

0100 *Removal of Fence 879.000

0.000

202-01000  
 

3,955.50879.000

0.00

2,313.000

LF  

4.50000

0105 *Removal of Guardrail Type 3 75.000

0.000

202-01130  
 

637.5075.000

0.00

95.000

LF  

8.50000

0110 Plug Culvert 0.000

0.000

202-04001  
 

0.000.000

0.00

4.000

EACH

1,495.00000
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PCN: 17866-BID    ESTIMATE RUN 01/27/2016

PROJECT: STA1281-012                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:13:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Clean Valve Box 2.000

0.000

202-04005  
 

316.002.000

0.00

21.000

EACH

158.00000

0120 *Unclassified Excavation (Complete In Place) 61,257.000

4,125.000

203-00010  
 

732,278.4065,382.000

46,200.00

273,236.000

CY  

11.20000

0125 Embankment Material (Complete In Place) 39.000

0.000

203-00060  
 

312.0039.000

0.00

9,080.000

CY  

8.00000

0130 *Embankment Material (Complete In Place) (R20) 944.000

0.000

203-00065  
 

10,053.60944.000

0.00

6,210.000

CY  

10.65000

0135 *Embankment Material (Complete In Place) (R40) 4,455.000

0.000

203-00066  
 

75,735.004,455.000

0.00

34,795.000

CY  

17.00000

0140 *Muck Excavation 0.000

27.000

203-00100  
 

573.7527.000

573.75

500.000

CY  

21.25000

0145 *Proof Rolling 2.500

0.000

203-01100  
 

265.002.500

0.00

20.000

HOUR

106.00000

0150 *Blading 2.000

0.000

203-01500  
 

266.002.000

0.00

8.000

HOUR

133.00000

0155 *Potholing 88.000

0.000

203-01597  
 

12,760.0088.000

0.00

160.000

HOUR

145.00000

0160 Structure Excavation 39.000

0.000

206-00000  
 

409.5039.000

0.00

9,080.000

CY  

10.50000

0165 *Topsoil 151.000

0.000

207-00205  
 

2,416.00151.000

0.00

5,478.000

CY  

16.00000
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PCN: 17866-BID    ESTIMATE RUN 01/27/2016

PROJECT: STA1281-012                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:13:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Erosion Log (12 Inch) 266.000

60.000

208-00002  
 

1,744.10326.000

321.00

900.000

LF  

5.35000

0175 Silt Fence 3,235.000

0.000

208-00020  
 

7,440.503,235.000

0.00

21,000.000

LF  

2.30000

0180 Aggregate Bag 953.000

0.000

208-00035  
 

8,100.50953.000

0.00

953.000

LF  

8.50000

0185 Concrete Washout Structure 2.000

0.000

208-00045  
 

2,800.002.000

0.00

10.000

EACH

1,400.00000

0190 Storm Drain Inlet Protection (Type 1) 62.000

0.000

208-00051  
 

1,550.0062.000

0.00

500.000

LF  

25.00000

0195 Storm Drain Inlet Protection (Type 2) 88.000

0.000

208-00052  
 

3,696.0088.000

0.00

400.000

LF  

42.00000

0200 *Vehicle Tracking Pad 2.000

0.000

208-00070  
 

3,200.002.000

0.00

13.000

EACH

1,600.00000

0205 Removal and Disposal of Sediment (Labor) 120.500

10.000

208-00103  
 

6,264.00130.500

480.00

130.500

HOUR

48.00000

0210 Removal and Disposal of Sediment (Equipment) 22.000

0.000

208-00105  
 

1,122.0022.000

0.00

100.000

HOUR

51.00000

0215 *Sweeping (Sediment Removal) 38.000

4.500

208-00106  
 

7,012.5042.500

742.50

200.000

HOUR

165.00000

0220 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

100.000

HOUR

220.00000



CONTID: C17866         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 17866-BID    ESTIMATE RUN 01/27/2016

PROJECT: STA1281-012                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:13:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Erosion Control Supervisor 152.000

17.000

208-00206  
 

20,280.00169.000

2,040.00

500.000

DAY 

120.00000

0230 *Reset Sign Panel 10.000

0.000

210-00815  
 

790.0010.000

0.00

12.000

EACH

79.00000

0232 Res Fence 320.000

0.000

210-01000  
 

2,992.00320.000

0.00

320.000

LF  

9.35000

0235 *Adjust Manhole 1.000

0.000

210-04010  
 

530.001.000

0.00

20.000

EACH

530.00000

0240 Modify Manhole 0.000

0.000

210-04015  
 

0.000.000

0.00

2.000

EACH

2,100.00000

0245 *Adjust Valve Box 2.000

0.000

210-04050  
 

530.002.000

0.00

33.000

EACH

265.00000

0250 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

7.000

ACRE

705.00000

0255 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

7.000

ACRE

2,880.00000

0260 Soil Preparation (Special) 0.000

0.000

212-00047  
 

0.000.000

0.00

1.440

ACRE

11,700.00000

0265 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

7.000

ACRE

690.00000

0270 Mulching (Decorative) 0.000

0.000

213-00005  
 

0.000.000

0.00

4,094.000

CF  

2.40000
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PCN: 17866-BID    ESTIMATE RUN 01/27/2016

PROJECT: STA1281-012                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:13:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 Mulching (Wood Chip) 0.000

0.000

213-00008  
 

0.000.000

0.00

48.000

CF  

10.70000

0280 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

1,400.000

LB  

2.70000

0285 Inorganic Mulch 0.000

0.000

213-00065  
 

0.000.000

0.00

692.000

CY  

72.00000

0290 Landscape Weed Barrier Fabric 0.000

0.000

213-00070  
 

0.000.000

0.00

6,360.000

SY  

1.45000

0295 Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

2.000

ACRE

3,320.00000

0300 Metal Landscape Border (3/16 X 5-1/2 Inch) 0.000

0.000

213-00462  
 

0.000.000

0.00

2,571.000

LF  

6.75000

0305 Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

62,700.00000

0310 Deciduous Tree (2 Inch Caliper) 0.000

0.000

214-00220  
 

0.000.000

0.00

103.000

EACH

410.00000

0315 Deciduous Tree (3 Inch Caliper) 0.000

0.000

214-00230  
 

0.000.000

0.00

13.000

EACH

525.00000

0320 Deciduous Shrub (5 Gallon Container) 0.000

0.000

214-00350  
 

0.000.000

0.00

876.000

EACH

39.00000

0325 Evergreen Shrub (5 Gallon Container) 0.000

0.000

214-00650  
 

0.000.000

0.00

147.000

EACH

48.00000
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PCN: 17866-BID    ESTIMATE RUN 01/27/2016

PROJECT: STA1281-012                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:13:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 Perennials (1 Quart Container) 0.000

0.000

214-00908  
 

0.000.000

0.00

6,441.000

EACH

9.50000

0335 Perennials (1 Gallon Container) 0.000

0.000

214-00910  
 

0.000.000

0.00

643.000

EACH

21.00000

0340 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

750.000

SY  

3.25000

0345 *Wildlife Biologist 8.000

0.000

240-00000  
 

372.008.000

0.00

40.000

HOUR

46.50000

0350 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

24.000

HOUR

42.00000

0355 *Environmental Health and Safety Management 0.500

0.000

250-00010  
 

1,565.000.500

0.00

1.000

L S 

3,130.00000

0360 *Monitoring Technician 242.500

0.000

250-00050  
 

13,822.50242.500

0.00

300.000

HOUR

57.00000

0365 *Health and Safety Officer 70.000

0.000

250-00110  
 

5,600.0070.000

0.00

70.000

HOUR

80.00000

0370 *Aggregate Base Course (Class 6) 672.000

27.000

304-06007  
 

23,766.00699.000

918.00

8,402.000

CY  

34.00000

0375 *Aggregate Base Course (Class 6) (Special) 0.000

0.000

304-06008  
 

0.000.000

0.00

12.000

CY  

53.25000

0380 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

100.000

TON 

230.00000
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PCN: 17866-BID    ESTIMATE RUN 01/27/2016

PROJECT: STA1281-012                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:13:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 358.700

0.000

403-33841  
 

30,489.50358.700

0.00

2,879.000

TON 

85.00000

0390 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 313.800

0.000

403-34871  
 

38,911.20313.800

0.00

2,474.000

TON 

124.00000

0395 *Emulsified Asphalt (Slow-Setting) 75.000

0.000

411-10255  
 

555.0075.000

0.00

3,982.000

GAL 

7.40000

0400 *Concrete Pavement (9 Inch) 0.000

0.000

412-00900  
 

0.000.000

0.00

15,850.000

SY  

52.00000

0405 *Concrete Pavement (10-1/2 Inch) 0.000

0.000

412-01050  
 

0.000.000

0.00

9,129.000

SY  

63.00000

0410 *Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

95.000

LF  

205.00000

0415 *Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

0.000.000

0.00

42.000

LF  

280.00000

0420 *Riprap (9 Inch) 2.000

0.000

506-00209  
 

214.002.000

0.00

15.000

CY  

107.00000

0425 *Soil Riprap (9 Inch) 0.000

0.000

506-00409  
 

0.000.000

0.00

100.000

CY  

80.00000

0430 Pipe Railing 0.000

0.000

514-00000  
 

0.000.000

0.00

140.000

LF  

85.00000

0435 *Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

80.000

CY  

965.00000
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PCN: 17866-BID    ESTIMATE RUN 01/27/2016

PROJECT: STA1281-012                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:13:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

2,410.000

LB  

0.70000

0445 18 Inch Reinforced Concrete Pipe (Complete In Place) 177.000

55.000

603-01185  
 

13,688.00232.000

3,245.00

2,719.000

LF  

59.00000

0450 24 Inch Reinforced Concrete Pipe (Complete In Place) 32.000

0.000

603-01245  
 

2,432.0032.000

0.00

1,482.000

LF  

76.00000

0455 30 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01305  
 

0.000.000

0.00

819.000

LF  

147.00000

0460 42 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01425  
 

0.000.000

0.00

601.000

LF  

190.00000

0465 53x34 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

0.000

0.000

603-02425  
 

0.000.000

0.00

91.000

LF  

280.00000

0470 60x38 Inch Reinforced Concrete Pipe Elliptical (CIP) 0.000

0.000

603-02485  
 

0.000.000

0.00

1,912.000

LF  

295.00000

0475 18 Inch Reinforced Concrete End Section 2.000

0.000

603-05018  
 

2,170.002.000

0.00

4.000

EACH

1,085.00000

0480 24 Inch Reinforced Concrete End Section 2.000

0.000

603-05024  
 

2,600.002.000

0.00

7.000

EACH

1,300.00000

0485 *Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

6.000

EACH

2,930.00000

0490 *Inlet Type C (10 Foot) 0.000

0.000

604-00310  
 

0.000.000

0.00

1.000

EACH

5,275.00000
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PCN: 17866-BID    ESTIMATE RUN 01/27/2016

PROJECT: STA1281-012                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:13:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 *Inlet Type C (20 Foot) 0.000

0.000

604-00320  
 

0.000.000

0.00

1.000

EACH

12,600.00000

0500 *Inlet Type D (5 Foot) 0.000

0.000

604-00505  
 

0.000.000

0.00

3.000

EACH

3,825.00000

0505 *Inlet Type D (10 Foot) 0.000

0.000

604-00510  
 

0.000.000

0.00

1.000

EACH

5,325.00000

0510 *Inlet Type D (Special) (10 Foot) 0.000

0.000

604-00511  
 

0.000.000

0.00

1.000

EACH

11,250.00000

0515 *Inlet Type 13 (20 Foot) 0.000

0.000

604-13020  
 

0.000.000

0.00

1.000

EACH

13,750.00000

0520 *Inlet Special (5 Foot) 0.000

0.000

604-19005  
 

0.000.000

0.00

6.000

EACH

5,130.00000

0525 *Inlet Type R  L 5 (10 Foot) 0.000

0.000

604-19110  
 

0.000.000

0.00

1.000

EACH

6,400.00000

0530 *Inlet Type R  L 10 (5 Foot) 0.000

0.000

604-19205  
 

0.000.000

0.00

7.000

EACH

4,950.00000

0535 *Inlet Type R  L 10 (10 Foot) 0.000

0.000

604-19210  
 

0.000.000

0.00

8.000

EACH

5,600.00000

0540 *Inlet Type R Special (5 Foot) 0.000

0.000

604-19405  
 

0.000.000

0.00

1.000

EACH

4,950.00000

0545 *Inlet Type R Special (10 Foot) 0.000

0.000

604-19410  
 

0.000.000

0.00

1.000

EACH

9,660.00000
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PROJECT: STA1281-012                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:13:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0550 *Inlet (Sand Filter) 0.000

0.000

604-19600  
 

0.000.000

0.00

1.000

EACH

30,500.00000

0555 Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

0.000.000

0.00

2.000

EACH

3,675.00000

0560 Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

0.000.000

0.00

12.000

EACH

4,675.00000

0565 Manhole Slab Base (15 Foot) 0.000

0.000

604-30015  
 

0.000.000

0.00

8.000

EACH

12,000.00000

0570 Manhole Slab Base (20 Foot) 0.000

0.000

604-30020  
 

0.000.000

0.00

2.000

EACH

15,300.00000

0575 *Manhole Box Base (15 Foot) 0.000

0.000

604-31015  
 

0.000.000

0.00

1.000

EACH

15,350.00000

0580 Manhole Special (20 Foot) 0.000

0.000

604-39020  
 

0.000.000

0.00

1.000

EACH

26,800.00000

0585 6 Inch Perforated Pipe Underdrain 0.000

0.000

605-00060  
 

0.000.000

0.00

7,648.000

LF  

20.00000

0590 6 Inch Drain Pipe 0.000

0.000

605-82306  
 

0.000.000

0.00

642.000

LF  

23.00000

0595 *Fence (Plastic) 410.000

410.000

607-11525  
 

4,100.00820.000

2,050.00

2,000.000

LF  

5.00000

0600 *Fence Wood (Sound Barrier) (72 Inch) 0.000

0.000

607-11672  
 

0.000.000

0.00

200.000

LF  

182.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:13:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0605 *Fence Chain Link (72 Inch) 0.000

0.000

607-53172  
 

0.000.000

0.00

285.000

LF  

24.50000

0610 Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

0.000.000

0.00

4,354.000

SY  

35.00000

0615 Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

184.000

SY  

125.00000

0620 Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

23.000

LF  

63.00000

0625 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

6,152.000

LF  

16.50000

0630 Curb and Gutter Type 2 (Section I-M) 0.000

0.000

609-21011  
 

0.000.000

0.00

277.000

LF  

30.00000

0635 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

6,259.000

LF  

21.75000

0640 Gutter (Special) 0.000

0.000

609-23000  
 

0.000.000

0.00

280.000

LF  

48.00000

0645 Gutter Type 2 (2 Foot) 0.000

0.000

609-24002  
 

0.000.000

0.00

359.000

LF  

18.00000

0650 Gutter Type 2 (3 Foot) 0.000

0.000

609-24003  
 

0.000.000

0.00

340.000

LF  

28.00000

0655 Gutter Type 2 (4 Foot) 0.000

0.000

609-24004  
 

0.000.000

0.00

103.000

LF  

30.00000
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:13:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0660 Gutter Type 2 (6 Foot) 0.000

0.000

609-24006  
 

0.000.000

0.00

30.000

LF  

76.00000

0665 Gutter Type 2 (8 Foot) 0.000

0.000

609-24008  
 

0.000.000

0.00

171.000

LF  

37.50000

0670 Median Cover Material (4 Inch Patterned Concrete) 0.000

0.000

610-00024  
 

0.000.000

0.00

26,801.000

SF  

7.25000

0675 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

45.000

EACH

24.00000

0680 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

54.000

EACH

25.00000

0685 *Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

8.000

EACH

80.00000

0690 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

10,700.000

LF  

4.25000

0695 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

8,430.000

LF  

11.75000

0700 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

1,620.000

LF  

12.80000

0705 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

400.000

LF  

20.25000

0710 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

400.000

LF  

23.50000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:13:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0715 *Pull Box (Special) 0.000

0.000

613-07000  
 

0.000.000

0.00

7.000

EACH

375.00000

0720 *Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

0.000.000

0.00

17.000

EACH

1,150.00000

0725 *Pull Box (24"x36"x18") 0.000

0.000

613-07034  
 

0.000.000

0.00

8.000

EACH

1,120.00000

0730 *Pull Box (30"x48"x24") 0.000

0.000

613-07040  
 

0.000.000

0.00

2.000

EACH

1,440.00000

0735 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

41,600.00000

0740 *Light Standard Steel (35 Foot) 0.000

0.000

613-32350  
 

0.000.000

0.00

27.000

EACH

3,255.00000

0745 *Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

27.000

EACH

1,120.00000

0750 *Lighting Control Center 0.000

0.000

613-50100  
 

0.000.000

0.00

1.000

EACH

4,800.00000

0755 Temporary Lighting 0.000

0.000

613-50210  
 

0.000.000

0.00

1.000

L S 

32,000.00000

0760 *Luminaire High Pressure Sodium (250 Watt) 0.000

0.000

613-70250  
 

0.000.000

0.00

34.000

EACH

425.00000

0765 *Luminaire High Pressure Sodium (Wall Type) (150 Watt) 0.000

0.000

613-72150  
 

0.000.000

0.00

4.000

EACH

1,225.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:13:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0770 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

273.000

SF  

16.25000

0775 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

305.000

SF  

23.25000

0780 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

194.000

SF  

26.25000

0785 *Steel Sign Post (2x2 Inch Tubing) 0.000

0.000

614-00216  
 

0.000.000

0.00

200.000

LF  

11.50000

0790 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

71.000

EACH

395.00000

0795 *Pedestrian Signal Face (16) 0.000

0.000

614-70117  
 

0.000.000

0.00

10.000

EACH

530.00000

0800 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

31.000

EACH

690.00000

0805 *Traffic Signal Face (12-12-12-12-12) 0.000

0.000

614-70560  
 

0.000.000

0.00

4.000

EACH

1,065.00000

0810 *Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

4.000

EACH

1,120.00000

0815 *Loop Detector Wire (Prefab) Special 0.000

0.000

614-72871  
 

0.000.000

0.00

2,548.000

LF  

3.20000

0820 *Loop Detector Wire 0.000

0.000

614-72875  
 

0.000.000

0.00

1,092.000

LF  

3.70000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:13:29

CUMULATIVE
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CAT NO0200 ROADWAY 

0825 *Traffic Signal Vehicle Detector (Micro Type) 
(Non-Invasive) 

0.000

0.000

614-72889  
 

0.000.000

0.00

10.000

EACH

1,735.00000

0830 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 0.000

0.000

614-81140  
 

0.000.000

0.00

2.000

EACH

16,500.00000

0835 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

0.000

614-81155  
 

0.000.000

0.00

3.000

EACH

18,700.00000

0840 *Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 0.000

0.000

614-81160  
 

0.000.000

0.00

2.000

EACH

24,550.00000

0845 *Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

2.000

EACH

2,160.00000

0850 *Controller (Type 170E-HC11) 0.000

0.000

614-86246  
 

0.000.000

0.00

2.000

EACH

29,350.00000

0855 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

400.000

LF  

14.40000

0860 *Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

2.000

EACH

5,335.00000

0865 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

2.000

L S 

4,650.00000

0870 *Fiber Optic Cable (Single Mode) (96 Strands) Traffic 
and ITS Item

0.000

0.000

614-87496  
 

0.000.000

0.00

16,000.000

LF  

4.80000

0875 *Ethernet Switch 0.000

0.000

614-87690  
 

0.000.000

0.00

2.000

EACH

7,740.00000
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NO.
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QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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CAT NO0200 ROADWAY 

0880 Water Meter and Vault 0.000

0.000

619-00000  
 

0.000.000

0.00

3.000

EACH

2.60000

0885 3/4 Inch Plastic Pipe 0.000

0.000

619-50060  
 

0.000.000

0.00

13,570.000

LF  

0.70000

0890 1 Inch Plastic Pipe 0.000

0.000

619-50080  
 

0.000.000

0.00

4,755.000

LF  

1.60000

0895 1-1/2 Inch Plastic Pipe 0.000

0.000

619-50120  
 

0.000.000

0.00

8,145.000

LF  

2.00000

0900 2 Inch Plastic Pipe 0.000

0.000

619-50160  
 

0.000.000

0.00

390.000

LF  

27.80000

0905 4 Inch Plastic Pipe 0.000

0.000

619-50320  
 

0.000.000

0.00

1,220.000

LF  

8.75000

0910 4 Inch Plastic Pipe (Special) 0.000

0.000

619-50325  
 

0.000.000

0.00

240.000

LF  

31.40000

0912 5-1/4 In Fire Hydrant 1.000

0.000

619-78042  
 

7,576.001.000

0.00

1.000

EACH

7,576.00000

0913 6 In Duct Iron Pipe 62.000

0.000

619-06060  
 

5,580.0062.000

0.00

62.000

LF  

90.00000

0915 *Detour Pavement 5,544.000

601.000

621-00450  
 

233,510.006,145.000

22,838.00

13,606.000

SY  

38.00000

0920 Drip Emitter Tubing 0.000

0.000

623-00162  
 

0.000.000

0.00

4,420.000

LF  

1.45000
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REF
NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:13:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0925 Drip Emitter 0.000

0.000

623-00164  
 

0.000.000

0.00

1,340.000

EACH

1.35000

0930 1 Inch Emitter Valve Assembly 0.000

0.000

623-00168  
 

0.000.000

0.00

18.000

EACH

365.00000

0935 6 Inch Pop-Up Spray Sprinkler 0.000

0.000

623-00206  
 

0.000.000

0.00

219.000

EACH

26.00000

0940 12 Inch Pop-Up Spray Sprinkler 0.000

0.000

623-00212  
 

0.000.000

0.00

50.000

EACH

31.00000

0945 1 Inch Backflow Preventer 0.000

0.000

623-01708  
 

0.000.000

0.00

3.000

EACH

1,650.00000

0950 1 Inch Automatic Control Valve 0.000

0.000

623-03108  
 

0.000.000

0.00

30.000

EACH

200.00000

0955 Control Wire 24 Volt 0.000

0.000

623-04000  
 

0.000.000

0.00

134,660.000

LF  

0.25000

0960 1 Inch Quick-Coupler Valve 0.000

0.000

623-04008  
 

0.000.000

0.00

34.000

EACH

235.00000

0965 1-1/2 Inch Gate Valve 0.000

0.000

623-05012  
 

0.000.000

0.00

40.000

EACH

350.00000

0970 1 Inch Flow Sensor 0.000

0.000

623-07601  
 

0.000.000

0.00

3.000

EACH

630.00000

0975 24 Station Automatic Controller 0.000

0.000

623-08124  
 

0.000.000

0.00

1.000

EACH

14,250.00000
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CAT NO0200 ROADWAY 

0980 36 Station Automatic Controller 0.000

0.000

623-08136  
 

0.000.000

0.00

1.000

EACH

15,820.00000

0985 48 Station Automatic Controller 0.000

0.000

623-08148  
 

0.000.000

0.00

1.000

EACH

17,250.00000

0990 Master Controller 0.000

0.000

623-08200  
 

0.000.000

0.00

3.000

EACH

1,610.00000

0995 *Construction Surveying 0.106

0.012

625-00000  
 

25,370.000.118

2,580.00

1.000

L S 

215,000.00000

0997 Const Surveying (Hour) 41.000

0.000

625-00001  
 

6,150.0041.000

0.00

80.000

HOUR

150.00000

1000 *Mobilization 0.500

0.000

626-00000  
 

500,000.000.500

0.00

1.000

L S 

1,000,000.00000

1005 *Public Information Services 0.400

0.000

626-01000  
 

20,600.000.400

0.00

1.000

L S 

51,500.00000

1010 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

29.000

GAL 

224.00000

1015 *Pavement Marking Paint (Low VOC Solvent Base) 26.000

0.000

627-00012  
 

721.5026.000

0.00

1,223.000

GAL 

27.75000

1020 *Preformed Thermoplastic Pavement Marking 0.000

0.000

627-00070  
 

0.000.000

0.00

1,168.000

SF  

11.75000

1025 *Preformed Plastic Pavement Marking (Type II) 0.000

0.000

627-02001  
 

0.000.000

0.00

4,371.000

SF  

16.00000
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1030 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
III) 

0.000

0.000

627-30327  
 

0.000.000

0.00

198.000

SF  

16.00000

1035 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 
(Type 

0.000

0.000

627-30332  
 

0.000.000

0.00

2,025.000

SF  

11.75000

1040 *Survey Monument (Type 1) 0.000

0.000

629-01001  
 

0.000.000

0.00

35.000

EACH

126.00000

1045 *Survey Monument (Type 5) 0.000

0.000

629-01005  
 

0.000.000

0.00

1.000

EACH

126.00000

1050 *Survey Monument (Type 6) 0.000

0.000

629-01006  
 

0.000.000

0.00

12.000

EACH

127.00000

1055 *Survey Monument (Type 3A) 0.000

0.000

629-01031  
 

0.000.000

0.00

1.000

EACH

1,900.00000

1060 *Survey Monument (Type 5S) 0.000

0.000

629-01065  
 

0.000.000

0.00

2.000

EACH

126.00000

1065 *Flagging 1,346.000

137.000

630-00000  
 

34,109.001,483.000

3,151.00

7,000.000

HOUR

23.00000

1070 Uniformed Traffic Control 5.000

0.000

630-00003  
 

290.005.000

0.00

160.000

HOUR

58.00000

1075 Traffic Control Vehicle 0.000

0.000

630-00004  
 

0.000.000

0.00

2.000

EACH

2,500.00000

1080 Traffic Control Inspection 108.000

20.000

630-00007  
 

14,080.00128.000

2,200.00

267.000

DAY 

110.00000
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PCN: 17866-BID    ESTIMATE RUN 01/27/2016

PROJECT: STA1281-012                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:13:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1085 Traffic Control Management 108.000

13.000

630-00012  
 

81,675.00121.000

8,775.00

625.000

DAY 

675.00000

1090 Flashing Beacon (Solar) 2.000

0.000

630-80002  
 

4,990.002.000

0.00

4.000

EACH

2,495.00000

1095 Barricade (Type 3 M-A) (Temporary) 8.500

0.000

630-80335  
 

1,700.008.500

0.00

32.000

EACH

200.00000

1100 Construction Traffic Sign (Panel Size A) 34.500

0.000

630-80341  
 

4,140.0034.500

0.00

130.000

EACH

120.00000

1105 Construction Traffic Sign (Panel Size B) 16.000

0.000

630-80342  
 

3,040.0016.000

0.00

32.000

EACH

190.00000

1110 Construction Traffic Sign (Special) 29.625

0.000

630-80344  
 

711.0029.625

0.00

342.000

SF  

24.00000

1115 Portable Message Sign Panel 3.000

0.000

630-80355  
 

16,590.003.000

0.00

6.000

EACH

5,530.00000

1120 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.000

630-80358  
 

1,350.001.000

0.00

4.000

EACH

1,350.00000

1125 Drum Channelizing Device 72.000

0.000

630-80360  
 

5,040.0072.000

0.00

150.000

EACH

70.00000

1130 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

40.000

EACH

76.00000

1135 Concrete Barrier (Temporary) 204.000

0.000

630-80370  
 

5,457.00204.000

0.00

840.000

LF  

26.75000
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PCN: 17866-BID    ESTIMATE RUN 01/27/2016

PROJECT: STA1281-012                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:13:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1140 Traffic Cone 50.000

0.000

630-80380  
 

750.0050.000

0.00

400.000

EACH

15.00000

1145 Tubular Marker 0.000

0.000

630-80384  
 

0.000.000

0.00

150.000

EACH

51.75000

1150 Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

410.000

DAY 

43.00000

1155 Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

90.000

DAY 

400.00000

1160 *Traffic Signal (Temporary) 0.000

0.000

630-86800  
 

0.000.000

0.00

1.000

L S 

60,000.00000

1165 Night Work Lighting 0.000

0.000

632-00000  
 

0.000.000

0.00

1.000

L S 

13,000.00000

1170 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

1,254,039.000

F A 

1.00000

1175 F/A Partnering 0.000

310.100

700-70011  
 

310.10310.100

310.10

20,000.000

F A 

1.00000

1180 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

10,941.000

F A 

1.00000

1185 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

35,000.000

F A 

1.00000

1190 F/A Fuel Cost Adjustment -24,905.140

-1,988.330

700-70016  
 

-26,893.47-26,893.470

-1,988.33

-24,905.140

F A 

1.00000
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PCN: 17866-BID    ESTIMATE RUN 01/27/2016

PROJECT: STA1281-012                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:13:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1195 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

38,240.000

F A 

1.00000

1200 F/A Asphalt Cement Cost Adjustment -3,572.180

0.000

700-70019  
 

-3,572.18-3,572.180

0.00

-3,572.180

F A 

1.00000

1205 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

5,760.000

HOUR

1.00000

1206 F/A On-The-Job Trainee (Revised per specifications to 
$2.00/hr)

236.500

0.000

700-70021  
 

473.00236.500

0.00

1,920.000

HOUR

2.00000

1210 F/A Landscape Restoration 0.000

0.000

700-70034  
 

0.000.000

0.00

10,000.000

F A 

1.00000

1215 F/A Prairie Dog Management 108.900

0.000

700-70035  
 

108.90108.900

0.00

10,000.000

F A 

1.00000

1220 F/A Adjust Utility 0.000

0.000

700-70060  
 

0.000.000

0.00

15,000.000

F A 

1.00000

1225 F/A Obtain Power from Xcel Energy 0.000

0.000

700-70072  
 

0.000.000

0.00

5,000.000

F A 

1.00000

1230 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

25,000.000

F A 

1.00000

1235 F/A Erosion Control 349.900

0.000

700-70380  
 

349.90349.900

0.00

25,000.000

F A 

1.00000

1240 F/A Environmental Health & Safety Management 5,500.920

0.000

700-70589  
 

5,500.925,500.920

0.00

100,000.000

F A 

1.00000
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PCN: 17866-BID    ESTIMATE RUN 01/27/2016

PROJECT: STA1281-012                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:13:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1245 F/A DRB Standing Committee 1,400.000

1,525.000

700-70594  
 

2,925.002,925.000

1,525.00

20,000.000

F A 

1.00000

CAT 2,156,131.57106,120.4215,536,247.68CURRENT AMT0200 $ $ $

CAT NO0201 BNSF RR (CDOT WORK) 

1250 *Removal of Fence 450.000

0.000

202-01000  
 

2,025.00450.000

0.00

2,209.000

LF  

4.50000

1255 *Aggregate Base Course (Class 1) 2,328.590

0.000

304-01000  
 

44,243.212,328.590

0.00

7,037.000

TON 

19.00000

1260 *End Post (Chain Link) 0.000

4.000

607-52905  
 

960.004.000

960.00

10.000

EACH

240.00000

1260 MATERIAL ALLOWANCE End Post (Chain Link) 10.000

-4.000

237.786.000

-158.52EACH

39.63000

1265 *Corner and Line Brace Post (Chain Link) 0.000

5.000

607-52910  
 

1,675.005.000

1,675.00

5.000

EACH

335.00000

1265 MATERIAL ALLOWANCE Corner and Line Brace Post (Chain 
Link)

2.000

-2.000

0.000.000

-79.26EACH

39.63000

1270 *Fence Chain Link (96 Inch) 0.000

1,490.000

607-53196  
 

32,407.501,490.000

32,407.50

2,123.000

LF  

21.75000

1270 MATERIAL ALLOWANCE Fence Chain Link (96 Inch) 2,123.001

-1,490.001

3,933.17633.000

-9,258.18LF  

6.21354

CAT 85,481.6625,546.54193,893.75CURRENT AMT0201 $ $ $

CAT NO0300 RR STR. E-16-YP 

1275 *Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

1,264.000

CY  

10.50000
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PCN: 17866-BID    ESTIMATE RUN 01/27/2016

PROJECT: STA1281-012                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:13:29

CUMULATIVE
AMOUNT

CAT NO0300 RR STR. E-16-YP 

1280 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

241.000

CY  

94.00000

1285 *Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

258.000

CY  

10.65000

1290 Shoring (Area 1) 0.000

0.000

206-01781  
 

0.000.000

0.00

1.000

L S 

155,000.00000

1295 *Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

0.000.000

0.00

1,136.000

LF  

280.00000

1300 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

22.000

CY  

540.00000

1305 *Structural Steel 0.000

0.000

509-00000  
 

0.000.000

0.00

600.000

LB  

13.00000

1310 Bearing Device (Type I) 0.000

0.000

512-00101  
 

0.000.000

0.00

20.000

EACH

950.00000

1315 Bridge Drain (Special) 0.000

0.000

513-00690  
 

0.000.000

0.00

2.000

EACH

18,500.00000

1320 Pedestrian Railing (Steel) 0.000

0.000

514-00200  
 

0.000.000

0.00

290.000

LF  

215.00000

1325 Waterproofing (Railroad) 0.000

0.000

517-00100  
 

0.000.000

0.00

732.000

SY  

170.00000

1330 Waterstop (6 Inch) 0.000

0.000

518-00106  
 

0.000.000

0.00

106.000

LF  

11.00000
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PCN: 17866-BID    ESTIMATE RUN 01/27/2016

PROJECT: STA1281-012                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:13:29

CUMULATIVE
AMOUNT

CAT NO0300 RR STR. E-16-YP 

1335 *Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

568.000

CY  

565.00000

1340 Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

850.000

SY  

10.00000

1345 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

99,487.000

LB  

0.90000

1350 *1-1/4 Inch Electrical Conduit 0.000

0.000

613-00125  
 

0.000.000

0.00

2,496.000

LF  

3.20000

1355 *1-1/2 Inch Electrical Conduit 0.000

0.000

613-00150  
 

0.000.000

0.00

100.000

LF  

8.50000

1360 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

312.000

LF  

4.25000

1365 *4 Inch Electrical Conduit 0.000

0.000

613-00400  
 

0.000.000

0.00

624.000

LF  

8.50000

1370 Prestressing Steel Bar 0.000

0.000

618-00005  
 

0.000.000

0.00

86.000

MKFT

645.00000

1375 *Prestressed Concrete Box (Depth Greater Than 48 
Inches) 

0.000

0.000

618-01996  
 

0.000.000

0.00

5,914.000

SF  

115.00000

CAT 0.000.001,945,395.20CURRENT AMT0300 $ $ $

CAT NO0301 RET. WALL E-16-CE 

1380 *Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

921.000

CY  

10.50000
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PCN: 17866-BID    ESTIMATE RUN 01/27/2016

PROJECT: STA1281-012                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:13:29

CUMULATIVE
AMOUNT

CAT NO0301 RET. WALL E-16-CE 

1385 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

656.000

CY  

23.50000

1390 Shoring (Area 3) 0.000

0.000

206-01783  
 

0.000.000

0.00

1.000

L S 

10,400.00000

1395 *Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

0.000.000

0.00

528.000

LF  

280.00000

1400 Pedestrian Railing (Steel) 0.000

0.000

514-00200  
 

0.000.000

0.00

183.000

LF  

215.00000

1405 Waterstop (6 Inch) 0.000

0.000

518-00106  
 

0.000.000

0.00

20.000

LF  

11.00000

1410 *Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

306.000

CY  

720.00000

1415 Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

515.000

SY  

10.00000

1420 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

40,035.000

LB  

0.90000

1425 *Bridge Rail Type 8 (Special) 0.000

0.000

606-10805  
 

0.000.000

0.00

183.000

LF  

70.00000

CAT 0.000.00497,203.00CURRENT AMT0301 $ $ $

CAT NO0302 RET. WALL E-16-CG 

1430 *Structure Excavation 587.000

0.000

206-00000  
 

6,163.50587.000

0.00

1,665.000

CY  

10.50000
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PCN: 17866-BID    ESTIMATE RUN 01/27/2016

PROJECT: STA1281-012                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:13:29

CUMULATIVE
AMOUNT

CAT NO0302 RET. WALL E-16-CG 

1435 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

205.000

CY  

23.50000

1440 *Drilled Caisson (24 Inch) 268.000

0.000

503-00024  
 

34,840.00268.000

0.00

268.000

LF  

130.00000

1445 *Drilled Caisson (30 Inch) 600.000

0.000

503-00030  
 

81,000.00600.000

0.00

600.000

LF  

135.00000

1450 *Drilled Caisson (36 Inch) 1,904.000

0.000

503-00036  
 

390,320.001,904.000

0.00

2,848.000

LF  

205.00000

1450 MATERIAL ALLOWANCE Reinforcing Steel Cages 840.000

0.000

72,458.40840.000

0.00LF  

86.26000

1455 *Drilled Caisson (48 Inch) 432.000

0.000

503-00048  
 

120,960.00432.000

0.00

1,008.000

LF  

280.00000

1455 MATERIAL ALLOWANCE Reinforcing Steel Cages 576.000

0.000

60,105.60576.000

0.00LF  

104.35000

1460 *Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

1.000

CY  

215.00000

1465 Pedestrian Railing (Steel) 0.000

0.000

514-00200  
 

0.000.000

0.00

546.000

LF  

215.00000

1470 Waterstop (6 Inch) 0.000

0.000

518-00106  
 

0.000.000

0.00

112.000

LF  

11.00000

1475 *Concrete Class D (Wall) 31.500

0.000

601-03050  
 

22,680.0031.500

0.00

621.000

CY  

720.00000
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PCN: 17866-BID    ESTIMATE RUN 01/27/2016

PROJECT: STA1281-012                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:13:29

CUMULATIVE
AMOUNT

CAT NO0302 RET. WALL E-16-CG 

1480 Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

1,427.000

SY  

10.00000

1485 *Reinforcing Steel (Epoxy Coated) 9,832.000

0.000

602-00020  
 

8,848.809,832.000

0.00

75,320.000

LB  

0.90000

1490 *Bridge Rail Type 8 (Special) 0.000

0.000

606-10805  
 

0.000.000

0.00

547.000

LF  

70.00000

1495 Gutter (Special) 0.000

0.000

609-23000  
 

0.000.000

0.00

126.000

LF  

48.00000

CAT 797,376.300.001,696,573.00CURRENT AMT0302 $ $ $

CAT NO0303 RET. WALL E-16-CF 

1500 *Structure Excavation 0.000

897.000

206-00000  
 

9,418.50897.000

9,418.50

2,692.000

CY  

10.50000

1505 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

2,295.000

CY  

23.50000

1510 Shoring (Area 2) 0.000

0.000

206-01782  
 

0.000.000

0.00

1.000

L S 

12,500.00000

1515 *Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

0.000.000

0.00

288.000

LF  

280.00000

1515 MATERIAL ALLOWANCE Reinforcing Steel Cages 288.000

0.000

30,052.80288.000

0.00LF  

104.35000

1520 Pedestrian Railing (Steel) 0.000

0.000

514-00200  
 

0.000.000

0.00

522.000

LF  

215.00000
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PCN: 17866-BID    ESTIMATE RUN 01/27/2016

PROJECT: STA1281-012                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:13:29

CUMULATIVE
AMOUNT

CAT NO0303 RET. WALL E-16-CF 

1525 Waterstop (6 Inch) 0.000

0.000

518-00106  
 

0.000.000

0.00

102.000

LF  

11.00000

1530 *Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

844.000

CY  

720.00000

1535 Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

1,330.000

SY  

10.00000

1540 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

109,295.000

LB  

0.90000

1545 *Bridge Rail Type 8 (Special) 0.000

0.000

606-10805  
 

0.000.000

0.00

522.000

LF  

70.00000

CAT 39,471.309,418.501,044,576.00CURRENT AMT0303 $ $ $

CAT NO0304 RET. WALL E-16-CH 

1550 *Structure Excavation 189.000

0.000

206-00000  
 

1,984.50189.000

0.00

520.000

CY  

10.50000

1555 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

90.000

CY  

23.50000

1560 *Drilled Caisson (24 Inch) 136.000

0.000

503-00024  
 

17,680.00136.000

0.00

136.000

LF  

130.00000

1565 *Drilled Caisson (30 Inch) 416.000

0.000

503-00030  
 

56,160.00416.000

0.00

416.000

LF  

135.00000

1570 *Drilled Caisson (36 Inch) 560.000

0.000

503-00036  
 

114,800.00560.000

0.00

680.000

LF  

205.00000
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PCN: 17866-BID    ESTIMATE RUN

PROJECT: STA1281-012                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0304 RET. WALL E-16-CH 

1570 MATERIAL ALLOWANCE Reinforcing Steel Cages 120.000

0.000

10,351.20120.000

0.00LF  

86.26000

1575 *Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

0.000.000

0.00

336.000

LF  

280.00000

1575 MATERIAL ALLOWANCE Reinforcing Steel Cages 336.000

0.000

35,061.60336.000

0.00LF  

104.35000

1580 Pedestrian Railing (Steel) 0.000

0.000

514-00200  
 

0.000.000

0.00

188.000

LF  

215.00000

1585 Waterstop (6 Inch) 0.000

0.000

518-00106  
 

0.000.000

0.00

31.000

LF  

11.00000

1590 *Concrete Class D (Wall) 22.000

0.000

601-03050  
 

15,840.0022.000

0.00

193.000

CY  

720.00000

1595 Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

463.000

SY  

10.00000

1600 *Reinforcing Steel (Epoxy Coated) 5,121.000

0.000

602-00020  
 

4,608.905,121.000

0.00

24,075.000

LB  

0.90000

1605 *Bridge Rail Type 8 (Special) 0.000

0.000

606-10805  
 

0.000.000

0.00

189.000

LF  

70.00000

CAT 256,486.200.00534,143.50CURRENT AMT0304 $ $ $

CAT NO0305 RET. WALL E-16-CP 

1610 *Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

290.000

CY  

10.50000
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PCN: 17866-BID    ESTIMATE RUN 01/27/2016

PROJECT: STA1281-012                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:13:29

CUMULATIVE
AMOUNT

CAT NO0305 RET. WALL E-16-CP 

1615 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

95.000

CY  

23.50000

1620 *Drilled Caisson (24 Inch) 0.000

0.000

503-00024  
 

0.000.000

0.00

572.000

LF  

130.00000

1625 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

25.000

CY  

540.00000

1630 Pipe Railing 0.000

0.000

514-00000  
 

0.000.000

0.00

238.000

LF  

85.00000

1635 Waterstop (6 Inch) 0.000

0.000

518-00106  
 

0.000.000

0.00

13.000

LF  

11.00000

1640 *Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

106.000

CY  

720.00000

1645 Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

319.000

SY  

10.00000

1650 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

14,610.000

LB  

0.90000

1655 *Bridge Rail Type 8 (Special) 0.000

0.000

606-10805  
 

0.000.000

0.00

240.000

LF  

70.00000

CAT 0.000.00222,969.50CURRENT AMT0305 $ $ $

CAT NO0306 RET. WALL E-16-CO 

1660 *Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

342.000

CY  

10.50000
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PCN: 17866-BID    ESTIMATE RUN 01/27/2016

PROJECT: STA1281-012                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:13:29

CUMULATIVE
AMOUNT

CAT NO0306 RET. WALL E-16-CO 

1665 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

233.000

CY  

23.50000

1670 Pedestrian Railing (Steel) 0.000

0.000

514-00200  
 

0.000.000

0.00

156.000

LF  

215.00000

1675 Waterstop (6 Inch) 0.000

0.000

518-00106  
 

0.000.000

0.00

12.000

LF  

11.00000

1680 *Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

112.000

CY  

720.00000

1685 Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

228.000

SY  

10.00000

1690 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

10,850.000

LB  

0.90000

1695 *Bridge Rail Type 8 (Special) 0.000

0.000

606-10805  
 

0.000.000

0.00

185.000

LF  

70.00000

CAT 0.000.00148,373.50CURRENT AMT0306 $ $ $

CAT NO0307 RET. WALL E-16-CU 

1700 *Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

1,303.000

CY  

10.50000

1705 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

939.000

CY  

23.50000

1710 Pedestrian Railing (Steel) 0.000

0.000

514-00200  
 

0.000.000

0.00

373.000

LF  

215.00000
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PCN: 17866-BID    ESTIMATE RUN 01/27/2016

PROJECT: STA1281-012                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:13:29

CUMULATIVE
AMOUNT

CAT NO0307 RET. WALL E-16-CU 

1715 Waterstop (6 Inch) 0.000

0.000

518-00106  
 

0.000.000

0.00

50.000

LF  

11.00000

1720 *Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

412.000

CY  

720.00000

1725 Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

705.000

SY  

10.00000

1730 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

40,210.000

LB  

0.90000

1735 *Bridge Rail Type 8 (Special) 0.000

0.000

606-10805  
 

0.000.000

0.00

373.000

LF  

70.00000

CAT 0.000.00482,482.00CURRENT AMT0307 $ $ $

CAT NO0308 RET. WALL E-16-CS 

1740 *Structure Excavation 104.000

0.000

206-00000  
 

1,092.00104.000

0.00

885.000

CY  

10.50000

1745 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

548.000

CY  

23.50000

1750 Shoring (Area 4) 0.000

0.000

206-01784  
 

0.000.000

0.00

1.000

L S 

4,250.00000

1755 *Drilled Caisson (24 Inch) 496.000

0.000

503-00024  
 

64,480.00496.000

0.00

640.000

LF  

130.00000

1755 MATERIAL ALLOWANCE Reinforcing Steel Cages 144.000

0.000

3,869.28144.000

0.00LF  

26.87000
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PCN: 17866-BID    ESTIMATE RUN 01/27/2016

PROJECT: STA1281-012                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:13:29

CUMULATIVE
AMOUNT

CAT NO0308 RET. WALL E-16-CS 

1760 *Drilled Caisson (30 Inch) 0.000

0.000

503-00030  
 

0.000.000

0.00

196.000

LF  

135.00000

1760 MATERIAL ALLOWANCE Reinforcing Steel Cages 196.000

0.000

7,114.80196.000

0.00LF  

36.30000

1765 Pedestrian Railing (Steel) 0.000

0.000

514-00200  
 

0.000.000

0.00

355.000

LF  

215.00000

1770 Waterstop (6 Inch) 0.000

0.000

518-00106  
 

0.000.000

0.00

33.000

LF  

11.00000

1775 *Concrete Class D (Wall) 0.000

13.100

601-03050  
 

9,432.0013.100

9,432.00

272.000

CY  

720.00000

1780 Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

577.000

SY  

10.00000

1785 *Reinforcing Steel (Epoxy Coated) 0.000

2,248.000

602-00020  
 

2,023.202,248.000

2,023.20

31,605.000

LB  

0.90000

1790 *Bridge Rail Type 8 (Special) 0.000

0.000

606-10805  
 

0.000.000

0.00

356.000

LF  

70.00000

CAT 88,011.2811,455.20467,743.00CURRENT AMT0308 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1795 Field Office (Special) 1.000

0.000

620-00005  
 

95,000.001.000

0.00

1.000

EACH

95,000.00000

1800 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

110,000.001.000

0.00

1.000

EACH

110,000.00000
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PCN: 17866-BID    ESTIMATE RUN 01/27/2016

PROJECT: STA1281-012                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:13:29

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1805 Sanitary Facility 2.000

0.000

620-00020  
 

9,760.002.000

0.00

2.000

EACH

4,880.00000

CAT 214,760.000.00214,760.00CURRENT AMT0400 $ $ $

$ 3,637,718.31152,540.66$22,984,360.13$CURRENT AMTPROJECT TOTAL


